SMD FY15-FY16
Site Reviews

SMD ,FY 2015 FY 2016
Program/Project . | @ | A May Jun Jul Aug Sep oct Nov Dec Jan Feb Mar Q3 Q4
Earth Systematic Missions Program (ESMP) Last PRwas conducted in FY 2012 :
ICESat-2 1 SIR
SMAP AORR : e R
Surface Water Ocean Topography (SWOT) 1 0 * e - — — — |&PDR
Grace Follow On CDR A ¥ *_ I :_ _1l_AsSr|_ _A& SIR date may change due to the Chair’s availability
NISAR SRR/ MDRAA 1 ok — —|eor A
Earth System Science Pathfinder (ESSP) Last PRwas conducted in FY 2011 :
Discovery Last PRwas conducted in FY 2010 1 [ EF e e _ L _&rr
InSight [sra ] . S [ — _ORRA |- -1 A
New Frontiers Last PRwas conducted in FY 2010 1 | * [ - _1 . APrr
OSIRIS-REX SRA ! [P T —__ Ao
Solar System Exploration Program (SSE) 1 L= * = ———-1_Arr
Europa Clipper ! [ N — A\SRRIVDR
Radioisotope Power Systems (RPS) Last PRwas conducted in FY 2013 ; | ___k___lArr
Mars Exploration Program (MEP) Last PR w as conducted in FY 2006 1 .| _ ___lArr
Mars 2020 [AERVMOROT pope 4] R ____lrrwal____[ _erala t_____t___ACDR
Explorers A PR 1
Solar Terrestrial Probes (STP) A PR :
MMS A ORR |
Living With a Star (LWS) A PR :
SPP CDR A j & __%____| _SRA
Exoplanet PIR deferred until a project is in Formulation I
Cosmic Origins (COR) PIR deferred until a project is in Formulation ;
Physics of the Cosmos (PCOS) PIR deferred until a project is in Formulation |
James Webb Space Telescope (JWST) :
Joint Polar Satellite System (JPSS) I A 34nermReview ol e — — b _ _ |- _ _ _] IMVRR*_
JPSS-1 SR A : [ ____1 A o
JPSS-2 1 [ N ) p—— IPDR_ A
JPSS-3/4 :
Reimbursables Program Last PSDRwas conducted in FY 2012 1

*PSR = Payload Systems Review
**MMRR = Multi-mission Requirements Review

ASite Review (SR) @ Kick Off Activity A Completed SR @ Completed Kick Off Activity 4 Special Review/Activity ™" Completed Planning Meeting
APotentiaI sr @ Potential Kick Off Activity Placeholder* Review Plan * Completed Review Plan L Planning Meeting il Potential Planning Meeting
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HEOMD FY 2015 FY 2016
Program/Project Q1 I Q2 I Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Q3 Q4
Space Communications and Navigation (SCaN) Last PRw as conducted in FY 2012 : =l ok __lrA
SGSS rebase )] — — A - = = | — & — ] A Rebaseline (2)
International Space Station (ISS) Last PRwas conducted in FY 2013 : o o ___[___] PR A
Launch Services Program (LSP) Last PR was conducted in FY 2014 1
1
Exploration Systems Development (ESD) Division |
DTS* BTS (UR)*
Cross Program Integration -4a 1 L . * -——|-® S UR) A
oy T
ORION/Multi-Purpose Crew Vehicle (MPCV) Defia AdMAPDR Activites | o ol _ k|- — — @) CRWgl A SR (URIA
Space Launch System (SLS) [ ) 3 R : CDR A
Ground Systems Development and Operations [ 7™ BEPN a || el el L _ e [ I 2 §|R_(U_R)" A
(GSDO) 1 CDR (UR)
Asteroid Robotic Redirect Mission (ARRM) MCR A\ : Reg-TIM SRR/MDR]
Commercial Crew Program (CCP) i 5 -0 A _ | _AsmBReiew | 4 [ P ) SRB. Review. _ _ _A
Human Research Program (HRP) ke |- k|l | APSR™_ _ _ _|PSRA |
*DTS = Design to Sync 1
1
**BTS = Build to Sync 1
***PSR = Program Status Review :
U/R = Under Review :
Reqg-TIM = Requirement Technical Interface Meeting 1
1
1
T
Space Technology Mission Directorate (STMD) I
Program/Project Q1 Q2 I Apr Méy Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Q3 Q4
STMD Portfolio Last PIR was conducted in FY 2014 | b _ _IPRA

ASite Review (SR) @ Kick Off Activity A Completed SR @ Completed Kick Off Activity 4 Special Review/Activity L Completed Planning Meeting
APotentiaI sr @ Potential Kick Off Activity Placeholder* Review Plan * Completed Review Plan L | Planning Meeting = Potential Planning Meeting
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